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ESTIMATE RUN 10/01/2009

ESTIMATE SUMMARY 08:03:35

CONTID: C17202         ESTIMATE NO: 0001 PROG 2005

PCN: 17202-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 MEDIAN CABLE LOCHBUIE NORTH PERCENT TIME:

PROJECT NO: SHE0761-199                   

I-76 MEDIAN CABLE LOCHBUIE NORTH

NAME OF ROAD: 076A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/29/2009 DATE TIME STARTED 09/05/2009

2350 E. 70TH AVE. DATE LET 08/06/2009 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/31/2009 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 701,665.55 PARTICIPATING $ $ 29,910.25

AWARD PROJECT AMT: 644,984.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -897.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.67

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

4.26%

671,755.30

29,910.25

29,910.25

29,012.94

$

$

$

$

29,910.25

0.00

29,910.25

0.00

29,910.25

-897.31

0.00

29,012.94

0.00

AMOUNT DUE 29,012.94 29,012.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,012.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.0
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PCN: 17202-BID    ESTIMATE RUN 10/01/2009

PROJECT: SHE0761-199                   ESTIMATE NO: 0001 08:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 94.000 0.000

EACH 0.000 0.00

9.75000 0.000 0.00

202-00090  
 

0010 BLADING 100.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0015 POTHOLING 10.000 0.000

HOUR 0.000 0.00

155.25000 0.000 0.00

203-01597  
 

0020 EROSION LOG (12 INCH) 500.000 0.000

LF  400.000 1,300.00

3.25000 400.000 1,300.00

208-00002  
 

0025 SILT BERM 300.000 0.000

LF  300.000 2,325.00

7.75000 300.000 2,325.00

208-00004  
 

0030 GRAVEL BAG 200.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00034  
 

0035 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

589.75000 0.000 0.00

208-00045  
 

0040 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,231.50000 0.000 0.00

208-00070  
 

0045 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000

HOUR 0.000 0.00

87.00000 0.000 0.00

208-00103  
 

0050 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 0.000 0.00

136.00000 0.000 0.00

208-00105  
 

0055 *EROSION CONTROL SUPERVISOR 120.000 0.000

HOUR 0.000 0.00

61.25000 0.000 0.00

208-00205  
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PCN: 17202-BID    ESTIMATE RUN 10/01/2009

PROJECT: SHE0761-199                   ESTIMATE NO: 0001 08:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 4.350 0.000

ACRE 0.000 0.00

239.25000 0.000 0.00

212-00006  
 

0065 *MULCHING (WEED FREE HAY) 4.350 0.000

ACRE 0.000 0.00

483.75000 0.000 0.00

213-00002  
 

0070 *MULCH TACKIFIER 870.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0075 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 145.000 0.000

SY  142.000 319.50

2.25000 142.000 319.50

216-00042  
 

0080 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,110.000 0.000

CY  0.000 0.00

207.00000 0.000 0.00

507-00100  
 

0085 *CONCRETE CLASS B 20.000 0.000

CY  0.000 0.00

180.00000 0.000 0.00

601-01000  
 

0090 *TENSIONED CABLE BARRIER (TL-4) 19,950.000 0.000

LF  0.000 0.00

11.10000 0.000 0.00

606-20014  
 

0095 *END ANCHORAGE (TENSIONED CABLE BARRIER) 6.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

606-21010  
 

0100 DELINEATOR (TYPE II) 70.000 0.000

EACH 0.000 0.00

15.75000 0.000 0.00

612-00002  
 

0105 DELINEATOR (TYPE III) 26.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00003  
 

0110 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

25,500.00000 0.000 0.00

626-00000  
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PCN: 17202-BID    ESTIMATE RUN 10/01/2009

PROJECT: SHE0761-199                   ESTIMATE NO: 0001 08:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,250.00

5,000.00000 0.250 1,250.00

626-01000  
 

0120 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 6.000 1,000.50

166.75000 6.000 1,000.50

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 4.000 2,447.00

611.75000 4.000 2,447.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 4.000 156.00

39.00000 4.000 156.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000

EACH 21.500 1,075.00

50.00000 21.500 1,075.00

630-80342  
 

0140 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 3,893.00

3,893.00000 1.000 3,893.00

630-80355  
 

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 945.50

945.50000 1.000 945.50

630-80358  
 

0150 *DRUM CHANNELIZING DEVICE 150.000 0.000

EACH 3.000 117.00

39.00000 3.000 117.00

630-80360  
 

0155 *TRAFFIC CONE 300.000 0.000

EACH 150.000 1,425.00

9.50000 150.000 1,425.00

630-80380  
 

0160 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 0.500 2,324.50

4,649.00000 0.500 2,324.50

630-85040  
 

0165 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 17202-BID    ESTIMATE RUN 10/01/2009

PROJECT: SHE0761-199                   ESTIMATE NO: 0001 08:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A PARTNERING 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0175 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ON-THE-JOB TRAINEE 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0190 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0195 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $18,578.00 18,578.00CURRENT AMT 690,333.30 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 8,903.00

8,903.00000 1.000 8,903.00

620-00001  
 

0205 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 1,822.00

1,822.00000 1.000 1,822.00

620-00011  
 

0210 SANITARY FACILITY 1.000 0.000

EACH 1.000 607.25

607.25000 1.000 607.25

620-00020  
 

CAT 0400 $11,332.25 11,332.25CURRENT AMT 11,332.25 $$

PROJECT TOTAL 29,910.25 $ 29,910.25CURRENT AMT 701,665.55 $$


